7.0 Implementation

Implementation of this Master Plan will require prioritization of elements
and extensive cooperation between the City of Minneapolis, the
Minneapolis Community Development Agency (MCDA), the
Metropolitan Council, the Minnesota Department of Transportation
(Mn/DOT), Metro Transit, Hennepin County, and area neighborhood
organizations and community development corporations. The following is
a list of recommended implementation steps and suggested
responsibilities.

Street Network and Transit Connections

Timeframe | Elements Organization

* Finalize design for narrowing of Franklin Avenue | Mpls. Public Works,

coordinating final Franklin Avenue bus stop Hennepin County,
locations and potential off-road bike/pedestrian Metro Transit
trail.

* Coordinate with Mn/DOT and Hennepin County Mpls. Planning/
regarding enclosure of northern span of Hiawatha | Public Works
2001-2004 bridge over Franklin Avenue and finalize design.

(prior to * Complete additional studies as necessary and Mpls. Public Works,
opening of finalize conceptual approach for redesign of Hennepin County
LRT) Franklin-Cedar-Minnehaha intersection. Finalize
design.
* Finalize Route 19 and 20 bus stop locations for Metro Transit,
Franklin station per revised intersection design. Mpls. Planning
Finalize plans for at-grade sidewalk connections to
station platform.
* Design 16th Avenue Drop-Off in conjunctions Mpls. Planning,
with redevelopment plans for Cedar-Riverside MCDA
station site.
2004-2009 | ° Implement at-grade sidewalk connections to Mpls. Planning,
Franklin station platform from the east as MCDA
(first five redevelopment occurs at the northwest quadrant of
years of the Franklin-Cedar intersection.
operation)
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Street Network and Transit Connections

Timeframe

Elements

Organization

2004-2009

(first five
years of
operation)

* Implement narrowing of Franklin Avenue in
conjunction with development west of Franklin
Station.

Mpls. Public Works,
Hennepin County

*» Construction redesigned intersection at Franklin,
Minnehaha and Cedar Avenues.

Mpls. Public Works,
Hennepin County

* Construction 16th Avenue Drop-Off in conjunction
with redevelopment of Cedar-Riverside Station

MCDA, Mpls. Public
Works, Hennepin

block. County
Transit Supportive Land Use and Redevelopment
Timeframe | Elements Organization
» Examine parking requirements for new Mpls. Planning,
development in transit areas and recommended Mpls. Public Works
safeguards to prevent unwanted “park-and-ride”
use of commercial parking.
* Adopt “transit overlay” zoning for both station Mpls. Planning
areas which provides for a range of residential and
commercial uses including “minimum” density
levels, “build to” lines, special parking ratios and
provisions for pedestrian circulation.
2001-2004 .
* Prepare a study of redevelopment costs and Mpls. Planning,
(prior to assessment of redevelopment concerns for the MDCA
opening of Cedar-Riverside station block.
LRT)

* Design and implement distinctive signage or public
art piece for the corner of 6th Street and
16th Avenue to assist in wayfinding to the Cedar-
Riverside station prior to redevelopment of the
station block.

Metro Transit,
Mpls. Planning,
MCDA
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Transit Supportive Land Use and Redevelopment

Timeframe

Elements

Organization

2001-2004

(prior to
opening of
LRT)

» Continue to participate in efforts to facilitate
development at the Franklin Square site at the
southern end of the LRT Yards and Shops site.

Mpls. Planning

* Initiate efforts to clean up outdoor storage facilities
at the Cedar Box/Ambles site.

Mpls. Planning

* Support neighborhood efforts to provide mixed-
infill along Franklin and Cedar Avenues and to
support residential redevelopment efforts in
adjacent neighborhoods. (Ongoing through long
term.)

Mpls. Planning,
MCDA

2004-2009

(first five
years of
operation)

* Facilitate redevelopment of the area north of
Franklin station, east of Old Cedar Avenue as
economic conditions warrant.

Mpls. Planning,
MCDA

* Facilitate replacement of the western portion of the
Hiawatha noise wall along Franklin Avenue with a
two-story commercial development.

Mpls. Planning,
MCDA

» Examine land uses east of Minnehaha Avenue in
the Seward neighborhood should intersection
redesign terminate Minnehaha at Franklin.

Mpls. Planning

* Facilitate redevelopment of blighted properties
along 15th Avenue South.

Mpls. Planning,
MCDA

* Design landscape improvements to, and examine
development potential of area within traffic square
should this concept be implemented for the
Franklin-Cedar-Minnehaha intersection.

Mpls Planning,

MCDA, Mpls Public

Works

Long Term

* Facilitate redevelopment of the Cedar Box/Ambles
site including provision of a public walkway from
the East Phillips neighborhood.

Mpls. Planning,
MCDA

* Facilitate additional at-grade development along
6th Street including infill of Riverside Plaza
Building B, development of east side of 6th
between 15th and 16th Avenues, and any proposed
additions to the Cedars residential complex.

Mpls. Planning,

MCDA, Mpls. Public
Housing Authority
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Pedestrian and Bicycle Connections

Timeframe

Elements

Organization

2001-2004

(prior to
opening of
LRT)

Design and implement improvements to Franklin
Avenue beneath the Hiawatha bridge.

Mpls. Public Works,
Hennepin County,
Mn/DOT

Examine feasibility of a stair connection to
Hiawatha Trail from Cedar Avenue just south of
Franklin Avenue to the Franklin Station platform.

Mpls. Public Works,
Metro Transit

Implement pedestrian enhancements to narrowed
Franklin Avenue between Minnehaha and
Bloomington Avenues.

Mpls. Planning,
Mpls. Public Works

Implement sequential art gateway and/or other
pedestrian improvement to 6th Street corridor to
Cedar-Riverside station. Open up green spaces at
6th and Cedar to provide opportunities for visual
connections back to station block. Design and
implement “gateway” transit shelters at 6th and
Cedar.

Metro Transit, Mpls.
Planning, Mpls.
Public Works

Provide pedestrian enhancements to “alley”
between 5th Street and 6th Street east of Riverside
Plaza.

Mpls. Public Works

Provide signage indicating public path through
Riverside Plaza complex.

Mpls. Public Works,
Riverside Plaza

Opportunities to provide a bike lane should be

considered with the narrowing of Franklin Avenue.

Mpls. Public Works

2004-2009

(first
five years of
operation)

Examine feasibility of a direct connection from the
East Phillips neighborhood to Franklin station via
the Cedar Box/Ambles site.

Mpls. Public Works,
MCDA

Examine feasibility of providing a pedestrian
connection along 16th Avenue alignment near
Cedar Avenue and 3rd Street

Mpls. Planning,
Mpls. Public Works

Lower or eliminate Currie Park berms to open up
views to downtown; provide trailhead or
“gateway” element to downtown along LRT trail.

Mpls. Planning,
Mpls. Park Board

Signed bike routes should be provided along 18th
Avenue South and Franklin and 24th Street east of
Minnehaha; bike lanes should be provided on
Riverside Avenue, Bloomington Avenue, and 24th
west of Hiawatha.

Mpls. Public Works
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